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ENGINEERING PROJECTS

Stormwater

Pye Lake Dam Rehabilitation — Safe Dams approved an interim plan to monitor
the dam and control the water level until April 2008 at the latest, when a
construction contract must be executed.

We applied for a Pre-disaster Mitigation Grant application from FEMA to pay 80%
of the Pye Lake dam rehabilitation and Cornwallis culverts costs. We received
verbal approval from FEMA and are awaiting the written approval and notice to
proceed.

Culvert Project — Ronny D. Jones Enterprises has completed the installation of
the Weatherly Drive, Braemar Road, East Georgia Avenue, Paces Drive, Circle
Drive, Lower Cornwallis and Upper Cornwallis culverts. All work is complete
except for site restoration in some areas.

Transportation

SPLOST Funded Projects (this includes projects where the City’s costs are
either partially or completely funded by SPLOST revenues):

e 85/Jeff Davis/314 — GDOT will construct this project, which will add a
short exclusive left turn lane from northbound Jeff Davis onto southbound
Hwy 85. The contract is scheduled for letting in January 2006.

e Southside Connector Road (Helen Sams Parkway) — The South Jeff
Davis side of the roadway and the Jimmie Mayfield side are complete.
The new lanes on Hwy 92 and Jimmie Mayfield are open. The entire road
from Jimmie Mayfield to South Jeff Davis is expected to be completed in
September.

e Jimmie Mayfield Widening — The City is providing a design for the
County to widen Jimmie Mayfield between South Jeff Davis and SR 92.
We are planning a four lane divided highway with an 8-foot wide bike path
on one side and a 5-foot wide sidewalk on the other. The design is in
progress.



Lanier Avenue Pedestrian Improvements — This is a Livable Centers
Initiative (LCI) funded project that will provide a pedestrian promenade on
Lanier Avenue between Hwy 85 and Tiger Trail to connect the Villages at
Lafayette Park with downtown businesses and institutional buildings. The
final plans have been submitted to GDOT for review and the project is
scheduled for bidding in late 2006 or early 2007.

Grady/Stonewall/Booker TE Project — Final design and right of way
plans have been submitted to GDOT for review. Initial
appraisal/estimating work has been completed for right of way and
easement acquisition, which will commence following approval of the right
of way plans by GDOT.

Redwine Road Multi-Use Trail — The Fayette County/City of Fayetteville
agreement has been executed. Fayette County approved their agreement
with GDOT for funding and they are awaiting execution of the agreement
and the notice to proceed. Construction will commence as soon as
possible after receipt of the notice to proceed from GDOT.

Connecting Sidewalks Project — The project includes sidewalks on
Hood Avenue, White Road, Hwy 92 North, Old Norton Road and South
Jeff Davis. Federal funding will cover 80 percent of the construction cost.
The Project Management Agreement with GDOT has been executed and
design has started. The environmental document has been completed
and submitted. The Concept Meeting was held. Construction is
scheduled for Fiscal Year 2007 and 2008.

Lee Street Sidewalk — TE funding has been approved that will cover 80
percent of the construction of a sidewalk on Lee Street between Stonewall
Avenue and Williamsburg Way. The design is underway. Construction is
scheduled for FY 2008.

Privately Funded Projects:

Hospital Traffic Signal — Construction has started and should be
completed in September.

Villages at Lafayette Park Traffic Signals — Construction is underway
and should be completed in September.



BUILDING DEPARTMENT

Building Permit Information

43 Building Permits issued (282 ytd)

16 new single family (146 ytd)

5 single family remodeling (40 ytd)

16 multi-family, (16 ytd)

0 new commercial (23 ytd)

5 comm. tenant finish/remodeling (46 ytd)
1 demolition (11 ytd)

$35,348 permit/inspect fees ($226,977 ytd)
$68,978 impact fees ($444,202 ytd)

49 Certificates of Occupancy (244 ytd)

(See the Building Department monthly report for additional building activity
information.)

WORKLOAD INDICATORS

, Current Fiscal
Workload Indicator Month YTD
Erosmq Control 240 240
Inspections
Erosion Control 3 3
Citations
Development Plans
. 5 5

Reviewed
Traffic Signal

: 2 2
Complaints
Contracts Issued 0 0
Structural Flooding

: 0 0
Complaints
llicit Stormwater
Discharge 0 0
Complaints
Flood Map Inquiries
Sanitation
Complaints
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